

New MRPCs constructions and tests
for 2017-2018 EEE Upgrade

New MRPCs test status

20170222001	leak problem < 1l/h	LAMP-01	not delivered
20170223002	leak problem (7 l/h)	LAMP-01	not delivered
20170225003	leak problem (2 l/h)	LAMP-01	not delivered
20170314004	OK	GENO-01	delivered
20170316005	OK	GENO-01	delivered
20170317006	OK	GENO-01	delivered
20170405007	OK	SIEN-02	delivered
20170406008	OK	SIEN-02	delivered
20170407009	OK	SIEN-02	delivered
20170425010	OK	CARI-01	delivered
20170426011	OK	CARI-01	delivered
20170427012	OK	CARI-01	delivered
20170509013	OK	TORI-05	delivered
20170510014	OK	TORI-05	delivered
20170511015	OK	TORI-05	delivered
20170523016	OK	LODI-03	delivered
20170524017	OK	LODI-03	delivered
20170524018	eff 85%	LODI-03	delivered
20170719019	OK	spare - ROMA-01	
20170921020	OK	spare – FRAS-01	
20170926021	OK	CAGL-04	in transit
20170927022	OK	CAGL-04	in transit
20170928023	eff 87%	spare	
20171026024	OK	spare – COSE-01	delivered
20171121025	To be tested	BOLO-05	
20171123026	To be tested	BOLO-05	
20171124027	To be tested	BOLO-05	
20180221028	OK	CAGL-04	in transit
20180222029	eff 67%	spare	
20180227030	eff 71%	spare	
20180228031	to be recon – seems good	spare	
20180320032	To be tested	spare	
20180322033	To be tested	spare	